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FTI-2 Challenges and Focus Areas 

 

Introduction: 

The FAA currently obtains a majority of the telecommunications services it requires through the 

FAA Telecommunications Infrastructure (FTI) contract that expires at the end of September 

2017. While the FAA has announced its intent to award a single source “bridge” contract to the 

current FTI service provider (Harris Corporation) to extend FTI services through 2022 (if all 

options are exercised), the FAA has also initiated planning for a follow-on program, referred to 

as “FTI-2,” that could result in one or more competitive awards as early as 2020.  

 

Current Operating Environment: 

The FAA obtains approximately 25,000 telecommunications services under the existing FTI 

contract to support a broad spectrum of the agency’s requirements ranging from critical air traffic 

control operations to routine administrative functions. These include voice services, synchronous 

and asynchronous data services, Internet Protocol (IP) network services, and “enterprise 

messaging services.” FTI services are provided over a dedicated optical backbone infrastructure 

and interexchange carrier (IXC) private line services as well as dedicated microwave and 

satellite resources. 

  

The FTI network supports seven different availability levels with the highest being 0.9999971. 

FTI relies heavily upon commercial telecommunications infrastructure, but, to meet the required 

availability levels, the FTI contractor provides dedicated nodal infrastructure at the 4,000+ 

service delivery locations. The nodal infrastructure is the property of the FTI prime contractor 

and its service provider teammates. They are responsible for performing technology refreshes as 

required to ensure the continued supportability of the network.  

 

The majority of FTI telecommunications services originate or terminate in the continental United 

States (CONUS), but the FTI contractor is also required to provide services to FAA and 

stakeholder locations outside the CONUS (e.g., Hawaii, Alaska, Puerto Rico, Guam, and 

international locations). FAA stakeholders include the Department of Defense (DoD), the 

National Weather Service (NWS), and foreign air traffic control entities such as NAVCANADA. 

Within the CONUS, FTI relies upon an optical backbone that consists of 2.5 Gbps and 10 Gbps 

optical waves that connect major FTI network points of presence (POPs). FAA high-traffic 

volume facilities connect to the optical backbone via SONET rings or direct OC-level fiber 

connections. Recently, the FTI contractor has implemented a second, completely independent 

routing domain for Operational IP services as an added level of protection against faults that 

could propagate across a single routing domain. 

 

In addition to traditional “Layer 3” transport services, the FAA obtains a wide range of value-

added services through the FTI contract including: 

‒ Service-Oriented Architecture (SOA)-based enterprise (Layer 7) messaging services; 

‒ Boundary protection and enterprise security gateway services; 

‒ Domain Name Services (DNS); and 

‒ Network Time Protocol and Precision Time Protocol (NTP/PTP) services. 
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As part of providing this broad portfolio of telecommunications, enterprise messaging, and 

infrastructure services, the FTI contractor is also responsible for: 

‒ Network Engineering; 

‒ Service/Infrastructure Qualification and Operation of FTI National Test Bed; 

‒ Configuration Management; 

‒ Service Provisioning and Cutover Support; 

‒ Network Monitoring and Control; and 

‒ Security Management. 

In providing this comprehensive set of support services, the FTI contractor is responsible for the 

end-to-end performance of FTI services and commits to meeting FAA-specific performance 

requirements through a detailed service level agreement (SLA). The FTI contractor also must 

provide the FAA with the assurance that FTI services are configured to meet the FAA’s diversity 

and avoidance requirements. This is an ongoing process given the potential for re-grooming in 

the carrier networks. 

 

Challenges: 

The FAA faces a range of challenges in the planning for the FTI-2 program. First is the 

magnitude of the service inventory and the number of sites affected. Transitioning 25,000+ 

services can take an extended period of time during which the FAA will incur parallel operating 

costs with the legacy FTI network and the new FTI-2 network. The optimal transition strategy 

will likely depend on the proposed network architecture of the FTI-2 service provider which will 

not be known until contract award. 

 

The transition is complicated by the fact that commercial service offerings do not meet the 

FAA’s unique performance and security requirements. To meet those requirements, the FAA’s 

service provider typically must deploy customer premise equipment (CPE) that provides 

automatic protection switching and is specifically configured to meet the FAA’s service 

requirements. When transitioning from FTI to FTI-2, the FAA will have to plan for the space and 

power requirements to support the deployment of new CPE and the parallel operation of two 

separate infrastructures until the legacy FTI CPE can be removed. 

 

Due to the criticality of National Airspace System (NAS) operations, the FAA requires 

protection from “6-sigma” events that could result in extended duration or wide scale outages. 

To provide this additional level of survivability, the FTI service provider has implemented a 

highly redundant optical backbone network that has two independent routing domains for 

Operational IP traffic. There is uncertainty as to whether these levels of control and 

independence will be available throughout the FTI-2 operational life cycle if shared network 

environments become the de facto standard. 

 

The FAA’s diverse mix of service requirements presents another challenge in the planning for 

the FTI-2 program. There are approximately 80 different “Layer 3” service classes that the FTI 

network must be capable of supporting. The service classes are defined in terms of reliability, 

maintainability, and availability levels, latency level, basic security level, physical interface, and 
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other parameters. The FAA is exploring options to reduce the number of unique interfaces to 

simplify the FTI-2 transition and gain economies of scale. 

 

Along with the diverse mix of “Layer 3” service classes, the enterprise messaging services and 

value-added infrastructure services (as described above) also present challenges from a transition 

standpoint and their potential to affect the field of viable service providers because traditional 

Layer 3 transport service providers may not support them as standard service offerings. These 

challenges will likely the influence the FAA’s acquisition strategy and the need to ensure a 

competitive environment.  

 

Others aspects of the FAA operating environment that exceed commercial norms are the 

requirements for visibility into the physical configuration of services and the assurance that the 

FAA’s service diversity and avoidance requirements are being met. While the FAA does not 

require visibility to the component level within the long-haul transport network, the FAA 

requires the assurance that on-site customer premise equipment strings and access paths to the 

transport network’s points of presence have no common points of failure when path diversity 

and/or avoidance are required. The challenge for FTI-2 is whether this level of visibility and 

control will continue to be available as commercial services potentially migrate to network 

virtualization technologies.  

 

The FAA’s dependence on services based on time division multiplexing (TDM) technology 

presents another challenge. Some commercial telecommunications carriers have announced their 

intent to phase-out TDM-based services by as early as 2020. Currently, the majority (~90%) of 

the FAA’s systems supporting air traffic control operations require TDM-based services to 

support their required system-to-system interfaces. While that percentage is expected to drop 

over the next 5-10 years, the FAA does not control where the TDM-based services will be 

phased-out first or the pace at which it will occur. This complicates the FAA’s decision-making 

process when it comes to the potential need to invest in TDM-to-IP conversion devices to 

continue to support the communications interfaces of the FAA’s legacy systems. 

 

With the phase-out of TDM-based services, there is also the possibility that commercial 

telecommunications carriers may discontinue wireline infrastructure in remote locations. This 

presents a challenge for the FAA in that current generation wireless services have not proven 

capable of meeting the FAA’s requirements for service availability, latency, and timing. In 

addition, the information security implications of commercial wireless service have yet to be 

determined. 

 

FAA Focus Areas for FTI-2 Planning: 

As the FAA progresses with its planning for the FTI-2 acquisition, there are specific focus areas 

that are fundamental to converging on an acquisition strategy that aligns with the FAA’s 

programmatic objectives for FTI-2. These include, but are not necessarily limited to: 

 As described above, the current FTI service provider has implemented an optical backbone 

for long-haul transport to support the FAA’s long-range needs for bandwidth and to provide 

the visibility and control necessary to meet the availability, survivability, and restoration time 

requirements of the NAS. The FAA is interested in gaining a better understanding of 



Page 4 of 4 

 

emerging technologies such as Software-Defined Networking and the ability to replicate 

private network attributes in a virtual (i.e. shared) environment.   

 If the FAA is able to reduce the mix of service classes it requires, particularly in the case of 

unique physical interfaces, would that have the potential to provide economies of scale and, 

if so, at what point (in terms of the percentage of the service mix) would cost savings begin 

to be realized?  

 The pricing model under the existing FTI contract is site-specific and every time a new site is 

established, new site-specific pricing has to be negotiated for the access bandwidth. If the 

FAA is able to transform its service requirements to predominantly “IP bandwidth as a 

commodity,” would that facilitate the possible transformation to a “postalized” pricing 

construct that is not site-specific?  

 To what extent do the FAA’s requirements for enterprise messaging services and value-

added infrastructure services affect the competitive “playing field?” Would the FAA benefit 

from additional competition if these requirements were split off for a contract award separate 

from the traditional transport services (Layers 1-3)? 

 What are the implications of the phase-out of TDM-based services on the FAA’s transition 

from FTI to FTI-2? Are there steps that can be taken to avoid “stranded investment” in TDM-

to-IP conversion devices while the FTI network is still in operation? 

 What affordable options does the FAA have if wireline infrastructure is decommissioned by 

commercial carriers and commercial wireless-based services do not meet the FAA’s 

requirements? 

These are some of the questions that the FAA hopes to answer through its market analysis and by 

working closely with industry stakeholders.  


